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My

Loglstics Services Division ACTIVITY IOG |

As of 12 August 1963

Ttem ' | Comment

1. Special package unit air-condition- | This instellation was accomplished on a
ing work for the DCI's office was crach basis. Initlally, it required
completed on Friday, 9 August 1963. the relocation of two RE Division
Branches from rooms immedigtely beneath i
the Director's office. The installation f
is virtuslly nolseless. Acconplishing
the job required continuous coordination
| among three branches of the ISD and

e A Y 5 g s

the RE&CD.
2. Between the lst and the 9th of This is pert of the DDI's reorgenizstio
. August, 5 units end 69 personnel of the| and esteblishment of All Source Center.
g} ORR were relocated as part of the DDI's| According to basic informstion furnishe
reorgenization. by the DDI, Sk units remain to be reloc ted

and [JJJ] rersonnel. 25X9 A2 _

3. During the week of 12 August, 1t If the rate of progress currently being
is planned to relocate )i additional ORR| experienced on the DDI reorgenizati
wnits and 1 OSI unit comprising 64 continues, it will teke between 5 a%/{__
‘personnel. ' 6 months to complete and to establish
his All Source Center.

4, I1SD was represented at a meeting with It was pointed out that fumds avallably
members of the Office of Comptroller on| for buildings, maintenence, and
T August 1963 facilities under the FY 6k budget amoung
to only 60 per cent of like funds actually
expended FY(63. During the month of
July, 1/12 of the years asuthorizatlon
Por meintenance and facilities was ex-
ceeded by more than $17,000. In
eddition to this, it was realistically
estimated that the cost to accomplish
the DDI's reorganization will approach
$100,000.00. If relief in the form
of additional costing authorization is
not provided, all funds avallable for
these purposes will be used by the end pf
the celendar yesar. '
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5. The Building Manager is taking steps|The U. S. Park Services has declined
to keep alive landscaped trees, which two requests in the recent past to
have been showing evidence of dying. lend horticulbtural assistance to our
grounds maintenance. For the past
three weeks, the Building Manager has
had s crew of I men and a borrowed
tank truck working full time ab wa.terinf
our transplanted trees.

6. On Monday, 12 August, emergency These supplies should provide emergency
Civil Defense supplies started being subsistence and minimm water for
delivered to the Headquarters building. (NN They will 25X1A
‘ be stored in the basement of the Heed-
querters building in space formerly
used for storage of furniture and equip;
ment. These supplies, before drums
are tilled with water, weigh 25X1A
pounds and occupy a cube of

7. 6,000 square feet of space being SR Divislon's first phase of its move
freed by OSA/DD/S&T should be vacated by| was accomplished on Wednesday, T August;
29 August 1963. The second snd finel phase is scheduled
for accomplishment on 19 August, and
relocation of Il is scheduled to 25X1A8a
occur at the seme time. Requirements
for repartitioning of this erea on the
5th floor to meet OSA's needs have not
been received.

25X1A9a

Chief, Loglstics Services Division, OL
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